
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/21/2003

ESTIMATE SUMMARY 17:09:29

CONTID: C13522         ESTIMATE NO: 0002 PROG 2002

PCN: 13522-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 - Jct SH 17 North - Phase 2 PERCENT TIME:

PROJECT NO: NH 2852-012                   

US 285 - Jct SH 17 North - Phase 2

NAME OF ROAD: US 285, SH 17

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 04/21/2003 DATE TIME STARTED 03/14/2003

BOX 61 DATE LET 09/19/2002 DATE WORK BEGAN 04/01/2003

TRINITY RANCH ROAD DATE AWARDED 09/25/2002 DATE TIME STOPPED 10/16/2003

 DATE CONTRACT EXECUTED 10/08/2002 DATE ACCEPTED 10/16/2003

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 03/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,006,064.46 PARTICIPATING $ $ 37,040.50

AWARD PROJECT AMT: 6,129,972.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -361.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.71

WORK DAYS

WORK DAYS

0.62%

5,969,023.96

37,040.50

37,040.50

36,679.20

$

$

$

$

37,040.50

0.00

37,040.50

1,118,752.84

1,155,793.34

-361.30

0.00

1,155,432.04

0.00

AMOUNT DUE 1,155,432.04 36,679.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,679.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.000

0.000

201-00000  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0010 *REMOVAL OF PIPE 0.000

0.000

202-00035  
 

266.000

LF  

12.00000 0.000.000

0.00

0015 *REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

4.000

EACH

175.00000 0.000.000

0.00

0020 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

380.000

EACH

7.00000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

19,880.000

SY  

2.30000 0.000.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

2,556.000

SY  

4.10000 0.000.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

158.000

SF  

1.50000 0.000.000

0.00

0040 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

32.000

EACH

45.00000 0.000.000

0.00

0045 REMOVAL OF FENCE 0.000

2,415.000

202-01000  
 

2,665.000

LF  

0.45000 1,086.752,415.000

1,086.75

0050 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0055 SAWING ASPHALT MATERIAL (10 INCH) 0.000

0.000

202-05030  
 

3,452.000

LF  

1.90000 0.000.000

0.00
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PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *OBLITERATE OLD ROAD 0.000

0.000

202-07000  
 

1.000

L S 

7,500.00000 0.000.000

0.00

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

76,965.000

CY  

3.60000 0.000.000

0.00

0070 *ROLLING 0.000

0.000

203-01140  
 

19.000

HOUR

80.00000 0.000.000

0.00

0075 *BLADING 0.000

0.000

203-01500  
 

52.000

HOUR

80.00000 0.000.000

0.00

0080 *COMBINATION LOADER DELETED BY 105 DATED SEPT. 10, 
2003

0.000

0.000

203-01594  
 

0.000

HOUR

60.00000 0.000.000

0.00

0085 *POTHOLING 0.000

0.000

203-01597  
 

5.000

HOUR

100.00000 0.000.000

0.00

0090 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

270.000

CY  

4.25000 0.000.000

0.00

0095 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

130.000

CY  

100.00000 0.000.000

0.00

0100 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

129.000

CY  

11.00000 0.000.000

0.00

0105 *FILTER MATERIAL (CLASS C) 0.000

0.000

206-00530  
 

28.000

CY  

24.00000 0.000.000

0.00

0110 *TOPSOIL 0.000

0.000

207-00205  
 

9,275.000

CY  

2.00000 0.000.000

0.00
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PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STOCKPILE TOPSOIL 0.000

0.000

207-00210  
 

6,922.000

CY  

1.50000 0.000.000

0.00

0120 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

96.000

EACH

12.00000 0.000.000

0.00

0125 *EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

3,500.00000 0.000.000

0.00

0130 *RESET END SECTION 0.000

0.000

210-00015  
 

6.000

EACH

200.00000 0.000.000

0.00

0135 *RELAY PIPE (18 INCH) 0.000

0.000

210-02018  
 

40.000

LF  

31.00000 0.000.000

0.00

0140 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

19.600

ACRE

600.00000 0.000.000

0.00

0145 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

19.600

ACRE

450.00000 0.000.000

0.00

0150 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,940.000

LB  

2.00000 0.000.000

0.00

0155 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

244.000

SY  

1.65000 0.000.000

0.00

0160 *AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02000  
 

11,567.220

TON 

8.34000 0.000.000

0.00

0165 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

9,191.280

TON 

8.34000 0.000.000

0.00
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PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *AGGREGATE BASE COURSE (SPECIAL) INCREASE  PLAN 
QUANTITY BY 3,020 TONS

0.000

0.000

304-09014  
 

38,225.220

TON 

7.10000 0.000.000

0.00

0170 MATERIAL ALLOWANCE ABC (SPEC) 35,656.000

0.000TON 

3.56000 126,935.3635,656.000

0.00

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

52.740

TON 

100.00000 0.000.000

0.00

0180 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 
INCREASE PLAN QUANTITY BY 2,000 TONS

0.000

0.000

403-34731  
 

116,295.250

TON 

31.30000 0.000.000

0.00

0180 MATERIAL ALLOWANCE HBP AGGREGATE 109,231.000

0.000TON 

9.08000 991,817.48109,231.000

0.00

0185 *COLD BITUMINOUS PAVEMENT (RECYCLE) DELETE PLAN 
QUANTITY  267,805.00 SY.

0.000

0.000

406-09500  
 

0.000

SY  

1.45000 0.000.000

0.00

0190 REPAIR OF COLD BITUMINOUS PAVEMENT (RECYCLE) DELETED 
BY 105 DATED SEPT. 10, 2003

0.000

0.000

406-09530  
 

0.000

SY  

22.22000 0.000.000

0.00

0195 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

22,732.000

GAL 

0.85000 0.000.000

0.00

0200 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

21,985.000

GAL 

1.25000 0.000.000

0.00

0205 *RECYCLING AGENT INCREASE PLAN QUANTITY BY 47,114 
GALLONS

0.000

0.000

411-90040  
 

97,201.000

GAL 

1.14000 0.000.000

0.00

0210 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

84.000

CY  

54.00000 0.000.000

0.00
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PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

85.000

CY  

295.00000 0.000.000

0.00

0220 *REINFORCING STEEL 0.000

0.000

602-00000  
 

3,837.000

LB  

0.60000 0.000.000

0.00

0225 *18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

6.000

LF  

39.00000 0.000.000

0.00

0230 *24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

310.000

LF  

40.00000 0.000.000

0.00

0235 *48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

414.000

LF  

85.00000 0.000.000

0.00

0240 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15024  
 

414.000

LF  

42.00000 0.000.000

0.00

0245 *24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

11.000

EACH

250.00000 0.000.000

0.00

0250 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

4.000

EACH

2,950.00000 0.000.000

0.00

0255 *END POST 0.000

0.000

607-00005  
 

9.000

EACH

80.00000 0.000.000

0.00

0260 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

4.000

EACH

120.00000 0.000.000

0.00

0265 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

1,007.000

LF  

1.40000 0.000.000

0.00
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PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *FENCE (TEMPORARY) DELETED BY 105 DATED SEPT. 10, 2003 0.000

0.000

607-11580  
 

0.000

LF  

2.25000 0.000.000

0.00

0275 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

262.000

LF  

20.00000 0.000.000

0.00

0280 *12 FOOT GATE 0.000

0.000

607-60112  
 

1.000

EACH

150.00000 0.000.000

0.00

0285 *16 FOOT GATE 0.000

0.000

607-60116  
 

1.000

EACH

180.00000 0.000.000

0.00

0290 30 FOOT CATTLE GUARD 0.000

0.000

611-00030  
 

1.000

EACH

12,000.00000 0.000.000

0.00

0295 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

436.000

EACH

21.00000 0.000.000

0.00

0300 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

16.000

EACH

24.00000 0.000.000

0.00

0305 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

3,680.000

LF  

7.10000 0.000.000

0.00

0310 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

12.000

EACH

110.00000 0.000.000

0.00

0315 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

5,740.00000 0.000.000

0.00

0320 *LIGHT STANDARD ALUMINUM (40 FOOT) 0.000

0.000

613-30400  
 

7.000

EACH

1,460.00000 0.000.000

0.00



CONTID: C13522         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

7.000

EACH

490.00000 0.000.000

0.00

0330 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

7.000

EACH

350.00000 0.000.000

0.00

0335 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

3.000

SF  

16.00000 0.000.000

0.00

0340 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

517.000

SF  

24.00000 0.000.000

0.00

0345 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

7.000

LF  

12.00000 0.000.000

0.00

0350 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

254.000

LF  

14.50000 0.000.000

0.00

0355 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

380.000

LF  

32.00000 0.000.000

0.00

0360 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

64.000

LF  

45.00000 0.000.000

0.00

0365 *VARIABLE MESSAGE SIGN (FURNISH ONLY) 0.000

0.000

614-10120  
 

1.000

EACH

41,000.00000 0.000.000

0.00

0370 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

95,812.000

LF  

0.20000 0.000.000

0.00

0375 *CONSTRUCTION SURVEYING 0.000

0.200

625-00000  
 

1.000

L S 

62,750.00000 12,550.000.200

12,550.00
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PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *CONSTRUCTION SURVEYING (HOURLY) DELETED BY 105 DATED 
SEPT. 10, 2003

0.000

0.000

625-00001  
 

0.000

HOUR

110.00000 0.000.000

0.00

0385 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

186,170.00000 0.000.000

0.00

0390 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

7,000.00000 0.000.000

0.00

0395 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

813.000

GAL 

25.00000 0.000.000

0.00

0400 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

742.000

GAL 

35.65000 0.000.000

0.00

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

285.000

SF  

9.66000 0.000.000

0.00

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

452.000

SF  

9.66000 0.000.000

0.00

0415 *FLAGGING 0.000

0.000

630-00000  
 

4,840.000

HOUR

20.00000 0.000.000

0.00

0420 *TRAFFIC CONTROL INSPECTION 0.000

6.000

630-00007  
 

60.000

DAY 

43.00000 258.006.000

258.00

0425 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

110.000

DAY 

380.00000 0.000.000

0.00

0430 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

2.000

EACH

66.65000 0.000.000

0.00
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PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

2.000

EACH

113.50000 0.000.000

0.00

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.500

630-80341  
 

165.000

EACH

15.00000 7.500.500

7.50

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

2.000

630-80342  
 

40.000

EACH

14.00000 28.002.000

28.00

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

3.000

630-80343  
 

10.000

EACH

18.00000 54.003.000

54.00

0455 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

37.500

630-80344  
 

80.000

SF  

1.50000 56.2537.500

56.25

0460 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

3.000

EACH

17,500.00000 0.000.000

0.00

0465 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

416.000

EACH

7.00000 0.000.000

0.00

0470 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

6.000

EACH

8.00000 0.000.000

0.00

0475 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

1.000

EACH

9.00000 0.000.000

0.00

0480 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

2,500.000

LF  

25.00000 0.000.000

0.00

0485 *TRAFFIC CONE 0.000

0.000

630-80380  
 

100.000

EACH

3.00000 0.000.000

0.00
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PCN: 13522-BID    ESTIMATE RUN 04/21/2003

PROJECT: NH 2852-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *TUBULAR MARKER 0.000

0.000

630-80384  
 

50.000

EACH

14.00000 0.000.000

0.00

0495 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

2,800.00000 0.000.000

0.00

0500 MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0505 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

2.000

EACH

8,000.00000 0.000.000

0.00

0510 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

22,159.200

F A 

1.00000 0.000.000

0.00

0520 F/A OJT PILOT DELETED BY 105 DATED SEPT. 10, 2003 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

976.000

F A 

1.00000 0.000.000

0.00

0530 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-28,187.950

F A 

1.00000 0.000.000

0.00

0535 F/A ESB PROGRAM DELETED BY 105 DATED SEPT. 10, 2003 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A FURNISH DELETED BY 105 DATED SEPT. 10, 2003 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A FURNISH & INSTALL ELECTRICAL SERVICE TO VMS & 
LIGHTS

0.000

0.000

700-70082  
 

4,637.450

F A 

1.00000 0.000.000

0.00

0550 F/A EROSION CONTROL DELETED BY 105 DATED SEPT. 10, 
2003

0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 ADDED ITEM (SQUARE YARD)/ COLD BITUMINOUS PAVEMENT 
(RECYCLE)

0.000

0.000

900-00022  
 

53,584.000

SY  

1.62000 0.000.000

0.00

0580 ADDED ITEM (TON)/ AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

900-00024  
 

24,289.340

TON 

9.65000 0.000.000

0.00

0585 ADDED ITEM (EACH)/ 14 FT GATE SINGLE (CHAIN LINK) 0.000

0.000

900-00007  
 

2.000

EACH

250.00000 0.000.000

0.00

0590 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS B 0.000

0.000

900-00006  
 

-283.200

DOL 

1.00000 0.000.000

0.00

0595 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ABC CLASS 2 0.000

0.000

900-00006  
 

-9,607.680

DOL 

1.00000 0.000.000

0.00

0600 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR AGGREGATE 
BASE COURSE CLASS 6

0.000

0.000

900-00006  
 

-1,742.720

DOL 

1.00000 0.000.000

0.00

0605 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ABC CL. 6 AT 
NEW PRICE

0.000

0.000

900-00006  
 

-568.600

DOL 

1.00000 0.000.000

0.00

0610 6 IN PLASTIC PIPE 0.000

0.000

603-50006  
 

20.000

LF  

15.00000 0.000.000

0.00

0615 ADDED ITEM (EACH)/ RESET MILE MARKERS 0.000

0.000

900-00007  
 

11.000

EACH

40.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR AGGREGATE 
BASE COURSE (SPECIAL)

0.000

0.000

900-00006  
 

-1,942.560

DOL 

1.00000 0.000.000

0.00

0625 F/A ADDITIONAL ASPHALT CEMENT -DELETED SEE CO # 019 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A ADDITIONAL ASPHALT CEMENT 0.000

0.000

700-70034  
 

106,061.270

F A 

1.00000 0.000.000

0.00

CAT 1,132,793.3414,040.505,987,032.46CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0555 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00

0560 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00

0565 FIELD LABORATORY (STATE FURNISHED) 0.000

1.000

620-00015  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0570 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

0630 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES AS PER 108.07 0.000

0.000

900-00005  
 

-2.000

DAY 

1,984.00000 0.000.000

0.00

CAT 23,000.0023,000.0019,032.00CURRENT AMT0400 $ $ $

$ 1,155,793.3437,040.50$6,006,064.46$CURRENT AMTPROJECT TOTAL


